

Warradale Shopping Precinct

Quarterly Project Summary

Report No 6 (February 2008)

Project Objective Strategic Plan Reference	Business Plan (incl. Risk Analysis) Methodology, Partners	Milestones – achieved	Previous Council Resolutions	Current Activities	Future Council Considerations Activities to Implement
<p>Project Objectives</p> <ul style="list-style-type: none"> Facilitate improved access and infrastructure to the Warradale Shopping Precinct. <p>Strategic Objectives Marion Strategic Plan 2006-2020 Facilitate improved access and infrastructure to the Warradale Shopping Precinct.</p> <ul style="list-style-type: none"> Oaklands Park Redevelopment (MC1) Linked to objectives Community Wellbeing, Cultural Vitality, Dynamic Economy and Healthy Environment. <p><u>SA Strategic Plan</u> <i>Growing Prosperity</i></p> <ul style="list-style-type: none"> Jobs (T1.1) Unemployment (T1.2) Competitive Business Climate (T1.4) Economic Growth (T1.5) Investment (T1.6) <p><i>Improving Wellbeing</i></p> <ul style="list-style-type: none"> Quality of Life (T2.1) <p>Legend: CW – Community Wellbeing CV – Cultural Vitality DE – Dynamic Economy HE – Healthy Environment T – Target</p>	<p>1. Business Plan to include:</p> <p>Not applicable, private sector project.</p> <p>(Note: Sect 48 Local Gov't Act Not applicable. Project not managed by Council.)</p> <p>2. Method for Funding</p> <p>Not applicable, Project not managed by Council.</p> <p>3. Key Partners</p> <p>Department of Transport, Energy and Infrastructure</p>	<p>1. Funding</p> <p>Not applicable, private sector project.</p> <p>2. Community Consultation</p> <ul style="list-style-type: none"> Community Consultation Workshop October 2004 Business consultation October 2004 	<p>2007</p> <p>Traffic options for precinct GC130307R09 - Mins -</p> <p>Legend: GC - General Council CC - Committee SC - Special Council R - Report Q - Question M - Motion F - Confidential Mins - Minutes</p>	<p>City of Marion continues to work on Option 1 (widening of Prunus St and Morphett Rd).</p> <p>No allocations for arterial road investigations in current State Government's budget</p> <p>Maintain close communication with State agencies to promote project's objectives</p>	<p><i>Indicative timelines</i></p> <p>DTEI to undertake detailed investigations of preferred option when budget allocations available.</p>